



IMPLEMENTATION STATEMENT OF WORK

Phase 1 designer worksheets

Prepared exclusively for Charter Building Group

Peacemakers AI Solutions, LLC

Fixed-fee implementation of the worksheet sprint Charter is ready to start: tile and ARC, with paint and electrical as the add-on. Purchase orders, Sage, and reporting stay later.

STACK IF BOTH LINES

\$18,500

PHASE 1 ALONE

\$12,500

DATE

8 October 2026

STATUS

Draft · Proposed

Confidential draft. The Business Blueprint fee of \$3,500 is a separate engagement and is not included in the figures above. Not approved to send until James Fullen signs off.

Agreement header

Document type: Implementation Services Agreement / Statement of Work

Provider: Peacemakers AI Solutions, LLC · Asheville, North Carolina · James P. Fullen · james@peacemakersai.com · 508-572-0133

Client: Charter Building Group · Attn: Holly Overton · holly@charterbuildinggroup.com

Authorized contacts: Holly Overton; Anne Cooley (anne@charterbuildinggroup.com); Angie Valentine (avalentine@charterbuildinggroup.com)

Engagement title: Phase 1 Designer Worksheet Sprint

Fee: \$12,500 for Phase 1, or \$18,500 if the Phase 1b add-on is authorized with it — paid via separate invoice(s) per Section 11

Effective date: Date of last signature

Governing law: North Carolina

This Agreement covers **implementation services only**. It is separate from the Business Blueprint. The Blueprint fee of **\$3,500** does not include the work described here and is not credited against this fee unless a separate writing says so.

Legal entity suffix for Charter Building Group, the notice address, and signer titles are blank on the signature page so they can be confirmed before send.

01

Client and engagement

Charter Building Group (“Client”) engages Peacemakers AI Solutions, LLC (“Peacemakers”) to perform the bounded implementation services in this Statement of Work. The purpose is to build the designer worksheets selected from Charter’s Business Blueprint. This Agreement does not authorize open-ended consulting or work outside Sections 5–7 unless it is added under Section 14.

02

Background

On 6 October 2026 Holly Overton, Anne Cooley, and Angie Valentine agreed the order of work: designer worksheets first, so Charter has a visible win; purchase order, invoice, and Sage as the further step; reporting later. Buildertrend stays. Sage 100 Contractor stays. Broader Sage add-ons were described as too expensive for one capability. A Smartsheet purchase-order path was described as stalled.

On 7 October 2026 Anne emailed the process packet that unblocks schema work: Tile SS Template; HLRL9017 Tile Selection Sheet; Electrical Options template (two versions); HLRL9017 Electrical Options; and the completed HLRL9017 Interior Paint Colors Selection Sheet. Angie was copied. A blank paint template was not in that set. An ARC / Riverlights form was not named in the attachment list and still needs to be confirmed.

This Statement of Work covers only the worksheet lines Charter authorizes below. Phase 2 and Phase 3 are described so the sequence stays clear. They are not part of the fee.

03

Implementation objective

Give designers a consistent Charter-branded way to package tile and exterior selections, and if authorized paint and electrical, into packets a person reviews before Anne uploads them to Buildertrend. Formal client approval stays in Buildertrend. Sage is not posted to from this work.

04

Lines Charter may authorize

Check the lines to include. The fee in Section 11 follows the checks.

☐ **Phase 1 – Quick Win Sprint**

Tile worksheets and one ARC / exterior form.
\$12,500 fixed.

☐ **Phase 1b – add-on**

Paint template and electrical master-to-views assist. **\$6,000** fixed. Requires Phase 1.

If both lines are checked, the implementation fee is \$18,500.
If only Phase 1 is checked, the fee is \$12,500 and paint and electrical are out of this Agreement.

LINE	PURPOSE	BOUNDARY
Phase 1 · Tile + ARC	Client-ready tile PDFs and palettes, plus one exterior / ARC packet, from an agreed field list.	One ARC community form. Anne uploads. No Buildertrend write-back. Human review before send or upload.
Phase 1b · Paint + electrical	Paint on the same look and feel. Electrical client view and electrician view from the master list, without deleting columns by hand.	People still price electrical. Buildertrend can keep receiving totals and the plan PDF. No extra trade categories.

Scope of work

Phase 1 — included when that line is authorized

1. Review the 7 October tile samples and lock a tile field schema. Lock one ARC / exterior form schema when Charter provides the form version to use.
2. Build a Charter-branded fillable / printable tile worksheet and a PDF / palette path, including rooms with more than one option.
3. Build the ARC / exterior worksheet for that one form, plus a consistent visual packet.
4. Up to two rounds of brand look-and-feel revision.
5. Pilot on one or two jobs Charter names. Anne confirms the Buildertrend upload path.
6. One training walkthrough for Anne and the designers, plus a short written how-to, a human-review checklist, and support through acceptance.

Phase 1b — included only when that line is authorized

1. Paint worksheet on the accepted Phase 1 pattern, using the completed HLRL9017 paint sheet and a blank template or a written column confirmation from Anne.
2. Electrical assist that connects the master list to the job sheet and produces the client view and the electrician view from the two templates Anne sent.
3. Incremental how-to notes and acceptance support for those two outputs.

Buildertrend and Sage 100 Contractor stay in place. Phase 1 does not write selections back into Buildertrend through an API.

Deliverables

- Agreed field schema for each authorized worksheet.
 - Tile worksheet template and PDF / palette path.
 - ARC / exterior worksheet for one community form, with form fields and a visual packet.
 - If Phase 1b is authorized: paint template, and electrical dual-view output for a pilot job.
 - Human-review checklist.
 - Pilot packets for one or two jobs, and Anne's confirmation that the upload path into Buildertrend works.
 - Training session and short handoff notes.
 - Written acceptance record.
-

Out of scope

- Any line in Section 4 that Charter does not check.
- Phase 2 purchase-order, invoice, or Sage design or build, except the later option described in Section 11, which is not included unless separately authorized in writing.
- Phase 3 reporting, all-jobs dashboard, or milestone export.
- Buildertrend auto-populate or API write-back.
- Replacing Buildertrend or Sage 100 Contractor, or buying Sage Construction Management, Paperless, or another add-on suite.
- Restarting Smartsheet, SharePoint, or another digital PO silo.
- A live client portal, or any change to formal approval inside Buildertrend.
- More than one ARC / HOA form version. Further communities are a change.
- Flooring, hardware, appliances, or other categories beyond tile, the one ARC form, and — only if Phase 1b is checked — paint and electrical.
- Software licenses, subscriptions, Charter staff time, and third-party vendor fees.
- Data cleanup, migration, or custom reporting not listed in Section 5.
- Legal, accounting, tax, or cybersecurity advice.
- Ongoing support after the window in Section 17.
- Guarantees of savings, revenue, compliance, uptime, or build-cycle time.

08

Client responsibilities

- Confirm the ARC form version to freeze, including the Riverlights form if that is the one, when it is not already in the 7 October set.
- For paint, if Phase 1b is authorized: provide the blank template or confirm the completed sheet's columns.
- Provide brand assets and the photos or stock images the packets should use.
- Name one or two pilot jobs and the decision-maker for scope and acceptance (Holly for the business decision; Anne for the process).
- Review drafts in a timely way. Anne is the process reviewer. She noted she would be out Thursday and Friday, 8–9 October 2026, while still checking email. Later review delays move the schedule.
- Give access by a secure method. Do not send passwords in email or put Sage or banking credentials into a general chat.
- Anne validates the Buildertrend upload. Charter owns licenses, data, and the decision to go live.

- People review every client-facing packet before it is sent or uploaded.

DRAFT FOR JAMES REVIEW – NOT APPROVED TO SEND · IMPLEMENTATION SOW · CHARTER BUILDING GROUP · 8 OCTOBER 2026

09

Peacemakers responsibilities

- Lock schema with Anne from the samples in hand, and pause the affected worksheet if a required source file is still missing.
- Build the authorized templates and outputs in Sections 5 and 6.
- Keep the controls in the Blueprint: Buildertrend approval, no Sage posting, human review, and separate electrical views.
- Run the pilot and the training, and write the handoff notes.
- Stop and write up any request that falls outside Section 5 before doing that work.

10

Assumptions and dependencies

TYPE	ITEM	STATUS
Dependency	Tile SS Template and HLRL9017 tile sheet	Received 7 October 2026. Sufficient to start the tile schema.
Dependency	Electrical templates (two versions) and HLRL9017 electrical options	Received 7 October 2026. Sufficient to start the electrical schema if Phase 1b is authorized.
Dependency	Paint	Completed HLRL9017 sheet received. Blank template not in the set. Phase 1b paint waits on the blank file or Anne's column confirmation. The fee does not change unless the field list is materially different from that sheet.
Dependency	ARC form version	Open. If the Riverlights (or other) form was not in the 7 October email, ARC schema waits on that file. Tile work can proceed. One form is in the Phase 1 fee.
Dependency	Photo / stock library and brand assets	Needed for visual packets. Not named as a separate file in the 7 October list. Charter supplies images it has the right to use.
Assumption	Designers use the worksheets internally. Formal approval stays in Buildertrend. No API write-back.	Matches the 6 October call. Reopen if Charter later wants write-back.

Assumption	Light assistive drafting may be used inside the worksheet. A person reviews client-facing output.	In scope as a method. Not a separate AI product.
Assumption	Delivery is by one practitioner. Elapsed time follows Charter's reviews.	See Section 12. Ranges, not a promised date.

If a dependency fails or an assumption is wrong, Peacemakers may pause the affected work and apply Section 14.

11

Commercial terms

Fees below are fixed professional-service fees set at the approved rate of **\$200 per hour**. Charter is not billed by the hour unless a written change says so.

ITEM	AMOUNT	IN THIS FEE?
Phase 1 · tile + ARC	\$12,500 fixed	Yes, if checked
Phase 1b · paint + electrical	\$6,000 fixed	Yes, if checked
Stack total (both lines)	\$18,500	Yes, if both are checked
Business Blueprint	\$3,500	No. Separate engagement. Not bundled and not a credit.
Phase 2 design, if added later	\$2,500 fixed	No. Optional later writing. See below.
Phase 2 build	\$12,000–\$22,000 range only	No. Not a fixed fee until a Sage walkthrough and a later quote.
Phase 3 reporting	Not priced	No. Parked. No price in this Statement of Work.

Payment options for Phase 1 and Phase 1b

Choose one option on the signature page. The primary option applies whether Charter authorizes Phase 1 alone or the full stack.

☐ **Primary – 50% to start · 50% on acceptance**

AUTHORIZED FEE	DEPOSIT TO START	ON ACCEPTANCE
Phase 1 only · \$12,500	\$6,250	\$6,250
Phase 1b only as a later add-on · \$6,000	\$3,000	\$3,000
Stack · \$18,500	\$9,250	\$9,250

☐ **Alternate – stack only – 40 / 40 / 20**

Available if Charter prefers milestones on the **\$18,500** stack. Not offered on the \$12,500 line by itself.

WHEN	SHARE	AMOUNT
Cleared funds to start, after signature	40%	\$7,400
Tile and ARC deliverables submitted for acceptance review	40%	\$7,400
Written acceptance of every authorized line, including paint and electrical	20%	\$3,700

Phase 2 – later, not in the total above

After the Sage and invoice screen-share, Charter may add a paid design engagement for the purchase-order → invoice → Sage path. That design fee is **\$2,500**. Payment, if it is added later, is either **100% (\$2,500) to start** or **50% (\$1,250) to start and 50% (\$1,250) on acceptance of the written design**.

A build after that design is only a **conditional range of \$12,000 to \$22,000**. It is not a fixed price, not a payment schedule, and not authorized by this document. The range is reopened if the Sage edition or configuration differs from what the walkthrough shows, a connector is unavailable, the paper-PO process differs materially, Charter asks for both a capture increment and a digital PO destination at once, or anyone asks for automatic posting to Sage.

Phase 3 reporting stays later. This Statement of Work does not quote it.

Applicable taxes, if any, are additional. Charter is responsible for payment-processing charges only if they are disclosed on the invoice before payment. Invoices are separate from this document. Work in Section 12 does not start until the required initial payment has cleared.

Schedule and start conditions

DRAFT FOR JAMES REVIEW – NOT APPROVED TO SEND · IMPLEMENTATION SOW · CHARTER BUILDING GROUP · 8 OCTOBER 2026

After kickoff, tile and ARC are typically about **4 to 6 weeks**. Paint and electrical, once the Phase 1 pattern is accepted, are typically about **2 to 3 weeks**. If both lines start together, a typical elapsed window is about **6 to 9 weeks**. These are ranges. They move when reviews, pilot jobs, or missing source files move.

Work begins only after all of the following:

1. Both parties sign this Agreement.
2. Peacemakers receives the required initial payment in cleared funds under the option checked in Section 11.
3. Charter supplies the kickoff items in Sections 8 and 10 that the first worksheet needs. Tile can start from the files already received. ARC, paint, and photos start when those files are in hand.

The signature record is the signed copy of this Agreement. Payment is confirmed by the invoice record, not by this document alone.

13

Acceptance

The authorized work is complete when all of the following are true:

- Each authorized worksheet matches the frozen schema and the agreed look and feel, within the two included revision rounds.
- Pilot PDFs or palettes for one or two jobs are prepared.
- Anne confirms the Buildertrend upload path works for those pilot files.
- If Phase 1b is authorized: the paint template matches the Phase 1 pattern, and the electrical dual views for the pilot job are produced from the master list without hand-editing columns. People still check prices.
- The training session and handoff notes have been delivered.
- Holly (business) and Anne (process) sign the acceptance record.

Charter will accept in writing, or send specific deficiencies, within **10 business days** after Peacemakers gives notice that the deliverables are ready. If that window passes with no written objection, or if Charter uses the deliverables in production without a written objection, the notified items may be treated as accepted.

14

Change control

DRAFT FOR JAMES REVIEW — NOT APPROVED TO SEND · IMPLEMENTATION SOW · CHARTER BUILDING GROUP · 8 OCTOBER 2026

Included clarification: questions and small refinements required to finish Sections 5 and 6 without adding systems, workflows, outputs, or communities.

Change: a new category, a second ARC form, Buildertrend or Sage integration, financial posting, a new acceptance standard, or a field list materially different from the samples used to freeze schema.

Separate engagement: Phase 2 design or build, and Phase 3 reporting.

When work falls outside the agreed scope, Peacemakers names the change, pauses the extra work, writes the effect on fee and timing, and continues that extra work only after Charter approves it in writing.

15

Third-party software

Buildertrend, Sage, Microsoft, and any other subscriptions stay Charter's to license and pay. Peacemakers does not control a vendor's uptime, features, or price. This Agreement does not buy a Sage or Buildertrend module. Connector capability is unverified until a later phase checks it against the product Charter actually has.

16

Data, security, and assistive drafting

Worksheets may use assistive drafting to lay out a packet from Charter's own fields and images. A person reviews the packet before it goes to a client, an ARC reviewer, or Buildertrend. This Agreement does not authorize an automated post to Sage or an automated change inside Buildertrend. Job and client data used for the pilot stays in Charter-controlled accounts. Payment, banking, and Sage credentials are out of scope and out of general-purpose chats.

17

Support after acceptance

For **10 business days** after acceptance, Peacemakers will answer email questions and correct defects in the delivered templates. That window is not a retainer. New categories, new ARC forms, and Phase 2 or Phase 3 work are separate.

18

Confidentiality

DRAFT FOR JAMES REVIEW — NOT APPROVED TO SEND · IMPLEMENTATION SOW · CHARTER BUILDING GROUP · 8 OCTOBER 2026

Each party will use the other party's nonpublic information only for this engagement, protect it with reasonable care, and disclose it only to people who need it and are bound to keep it confidential. Confidential information does not include information that is public through no breach, already lawfully known, independently developed, or lawfully received from someone else. A party may disclose information when the law requires it, with notice when notice is allowed. Charter should send the minimum data required and redact sensitive information where practical.

19

Intellectual property

When the fees due under this Agreement are paid in full, Charter owns the final Charter-specific deliverables produced under Sections 5 and 6 (workflow notes, templates configured for Charter, and handoff materials) and may use them internally. Peacemakers keeps its pre-existing methods, templates, frameworks, and generic tools, and any improvement that does not reveal Charter's confidential information. Peacemakers grants Charter a perpetual, nonexclusive license to use embedded Peacemakers materials only as part of those Charter-specific deliverables, for Charter's internal business. Neither party will use the other's name or logo publicly without prior written permission, except where the law requires it.

20

Professional judgment

The work reflects professional judgment and the assumptions in Section 10. Charter remains responsible for checking facts, approving what clients and vendors see, keeping backups, and deciding how to operate after handoff. Peacemakers does not warrant that information from Charter or from vendors is complete, and does not guarantee financial, operational, legal, or schedule results.

21

Limitation of liability

TO THE MAXIMUM EXTENT PERMITTED BY LAW, NEITHER PARTY WILL BE LIABLE FOR INDIRECT, INCIDENTAL, SPECIAL, EXEMPLARY, PUNITIVE, OR CONSEQUENTIAL DAMAGES, OR FOR LOST PROFITS, REVENUE, DATA, OR BUSINESS OPPORTUNITY ARISING FROM THIS AGREEMENT. EXCEPT FOR CLIENT'S PAYMENT OBLIGATIONS, A PARTY'S BREACH OF CONFIDENTIALITY, INFRINGEMENT OR MISAPPROPRIATION OF THE OTHER PARTY'S INTELLECTUAL PROPERTY, FRAUD, WILLFUL MISCONDUCT, OR LIABILITY THAT CANNOT

22

Independent contractor

Peacemakers is an independent contractor. Peacemakers has no authority to bind Charter, buy on Charter's behalf, contact vendors as Charter's agent, change Charter's systems, or accept terms for Charter unless a separate writing says so.

23

Termination and earned fees

Either party may end this Agreement for a material breach after written notice and a reasonable chance to cure. Charter will pay for work performed and for nonrecoverable third-party costs it authorized in writing through the end date. Peacemakers will deliver completed work product that has been paid for. Fees earned for a completed work package are nonrefundable to the extent earned. Peacemakers will provide a reasonable accounting of completed work on written request.

24

General terms

This Agreement and any final signed scope or invoice are the entire agreement for this implementation. They replace earlier discussions about that subject, including Blueprint recommendations that are not authorized in Section 4. Amendments and waivers must be in writing. Neither party may assign this Agreement without the other's written consent, except in a merger, reorganization, or sale of substantially all of the relevant assets. If one provision is unenforceable, the rest remains effective. Electronic signatures and counterparts are allowed. Notices go to the contacts below. Governing law and venue: State of North Carolina.

25

Notices

Peacemakers: James P. Fullen · james@peacemakersai.com · 508-572-0133

Client: Holly Overton · holly@charterbuildinggroup.com · notice address to be confirmed before send

26

Signatures and elections

DRAFT FOR JAMES REVIEW – NOT APPROVED TO SEND · IMPLEMENTATION SOW · CHARTER BUILDING GROUP · 8 OCTOBER 2026

The parties intend to be bound when authorized representatives sign. Check the commercial elections before signing.

☐ Phase 1 only – \$12,500	☐ Primary payment – 50% / 50%
☐ Phase 1 + Phase 1b – \$18,500	☐ Stack only – 40% / 40% / 20%

Phase 2 design (\$2,500) and Phase 2 build (range only) are not elected on this page. Add them later in a separate writing.

	PEACEMAKERS AI SOLUTIONS, LLC	CHARTER BUILDING GROUP
Signature		
Name	James P. Fullen	Holly Overton
Title		
Date		

Draft for James Fullen's review. Do not send, and do not treat as ready to send, until he approves the text, the elections, and the open items in Section 10.